

Project - Quarterly Progress Report

Promoter's Name	:	Casa Grande Vallam LLP
Project Name	:	Casagrand Arena II
Project Registration No	:	TN/01/Building/0019/2017
Quarter Ending	:	31st March 2019

A. Sales

S.No	Description	Nos.	Total Area (Sq.m)		
1.	Plots/Flats Booked size wise (As given in Carpet Area Statement while registering)	<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 50%;">Villa</td> <td style="width: 50%;">153</td> </tr> </table>	Villa	153	19879.65
Villa	153				
2.	Parking Lots	Nil	Nil		
3.	UDS Registered in Sq.m.	27	3166.45		

B. Construction

S.No	Description	Block/Tower No.	Status
1.	Stage of construction of each Block/Tower, Floor wise	280	Completed
		281	Handing Over In Progress
		282	Handing Over In Progress
		283	Handing Over In Progress
		284	Handing Over In Progress
		285	Handing Over In Progress
		286	Handing Over In Progress
		288	Handing Over In Progress
		289	Handing Over In Progress
		290	Handing Over In Progress
		291	Handing Over In Progress
		292	Handing Over In Progress
		293	Handing Over In Progress
		294	Handing Over In Progress
		295	Handing Over In Progress
297	Handing Over In Progress		

		298	Handing Over In Progress
		299	Handing Over In Progress
		301	Handing Over In Progress
		302	Handing Over In Progress
		303	Handing Over In Progress
		304	Handing Over In Progress
		306	Handing Over In Progress
		307	Handing Over In Progress
		308	Handing Over In Progress
		309	Handing Over In Progress
		310	Handing Over In Progress
		311	Handing Over In Progress
		312	Finishing works in progress
		313	Handing Over In Progress
		315	Handing Over In Progress
		316	Handing Over In Progress
		317	Finishing works in progress
		318	Handing Over In Progress
		320	Handing Over In Progress
		321	Handing Over In Progress
		322	Completed
		324	Handing Over In Progress
		325	Handing Over In Progress
		326	Handing Over In Progress
		327	Handing Over In Progress
		328	Finishing works in progress
		329	Handing Over In Progress
		330	Handing Over In Progress
		331	Handing Over In Progress
		333	Handing Over In Progress
		334	Handing Over In Progress
		335	Handing Over In Progress
		336	Handing Over In Progress
		337	Handing Over In Progress
		338	Handing Over In Progress
		339	Handing Over In Progress
		340	Handing Over In Progress
		342	Handing Over In Progress

		343	Handing Over In Progress
		344	Handing Over In Progress
		345	Handing Over In Progress
		346	Handing Over In Progress
		347	Handing Over In Progress
		349	Handing Over In Progress
		351	Handing Over In Progress
		352	Handing Over In Progress
		353	Finishing works in progress
		354	Finishing works in progress
		355	Handing Over In Progress
		356	Finishing works in progress
		357	Handing Over In Progress
		358	Finishing works in progress
		360	Finishing works in progress
		361	Finishing works in progress
		362	Handing Over In Progress
		363	Handing Over In Progress
		364	Handing Over In Progress
		365	Handing Over In Progress
		366	Handing Over In Progress
		367	Handing Over In Progress
		369	Handing Over In Progress
		370	Handing Over In Progress
		371	Handing Over In Progress
		372	Handing Over In Progress
		372B	Handing Over In Progress
		374	Handing Over In Progress
		375	Handing Over In Progress
		376	Handing Over In Progress
		378	Handing Over In Progress
		379	Handing Over In Progress
		380	Handing Over In Progress
		381	Finishing works in progress
		382	Handing Over In Progress
		383	Handing Over In Progress
		384	Handing Over In Progress
		390	Finishing works in progress

		391	Tiles works in progress
		392	Finishing works in progress
		393	Handing Over In Progress
		394	Handing Over In Progress
		396	Handing Over In Progress
		397	Handing Over In Progress
		398	Handing Over In Progress
		399	Handing Over In Progress
		400	Handing Over In Progress
		401	Handing Over In Progress
		402	Finishing works in progress
		403	Finishing works in progress
		405	Handing Over In Progress
		406	Finishing works in progress
		407	Handing Over In Progress
		408	Handing Over In Progress
		409	Handing Over In Progress
		410	Handing Over In Progress
		411	Handing Over In Progress
		412	Handing Over In Progress
		414	Handing Over In Progress
		415	Finishing Works In Progress
		416	Handing Over In Progress
		417	Finishing works in progress
		418	Handing Over In Progress
		419	Handing Over In Progress
		421	Handing Over In Progress
		423	Handing Over In Progress
		424	Handing Over In Progress
		425	Handing Over In Progress
		426	Finishing works in progress
		427	Handing Over In Progress
		428	Handing Over In Progress
		429	Handing Over In Progress
		430	Handing Over In Progress
		432	Handing Over In Progress
		433	Handing Over In Progress
		434	Handing Over In Progress

		436	Handing Over In Progress
		437	Finishing works in progress
		438	Plastering work in progress
		443	Handing Over In Progress
		444	Completed
		445	Completed
		446	Handing Over In Progress
		447	Handing Over In Progress
		448	Handing Over In Progress
		450	Handing Over In Progress
		451	Handing Over In Progress
		452	Handing Over In Progress
		453	Handing Over In Progress
		454	Handing Over In Progress
		455	Handing Over In Progress
		456	Handing Over In Progress
		457	Handing Over In Progress
		459	Handing Over In Progress
		460	Handing Over In Progress
		462	Handing Over In Progress
		463	Handing Over In Progress
		464	Handing Over In Progress
		465	Handing Over In Progress
		466	Finishing works in progress
		495	Tiles works in progress
		496	Tiles works in progress
		497	Handing Over In Progress
		498	Tiles works in progress
2.	Status of common Amenities for each Block/Tower, Item wise	Amenities	Handing over on progress

C. Details of Clearances

1. Completion Certificate No. **NA**
2. Annual Audit Report of Special Account in Form 7 **Already Submitted**

D. Latest Photo with Date (Atleast from 2 angles) – Enclosed in CD



282



283



309



310



326



327



338



339



340