

Project Details for 26 Villas - RERA Registration No: TN01/Building/0158/2018 Dt. 15/05/2018				
Sl	For The period	No of Villas Booked	Types	Car parking Booked
			3 BHK	
1	April2019 - July2019.	Nil	-	Including

**PALM PREMIER 26 VILLAS - PROGRESS UPDATE
(As On July2019)**

Sl	Work description	Status	
		Villas (99-106)	Villas (107-113)
1	Commencement of work	Started	Started
2	Earth Work	Completed	Completed
3	Foundation	Completed	Completed
4	Ground Floor Roof	Completed	Work in Progress
5	First Floor Roof	5 Villas Completed	4 villas completed
6	Plastering work	3 villas completed	4 villas completed
7	Flooring &Finishing	2 villas completed	2 villas in progress
8	External Development work	started	started



First Floor Roof In Progress



Finishing Work in Progress



Finishing Work in Progress



Finishing Work in Progress



Finishing Work in Progress



Finishing Work in Progress





Second Floor Roof Work in Progress



Second Floor Roof Work in Progress



External Plastering Work in Progress



Internal Plastering Work Completed



Internal Plastering Work Completed



Internal Plastering Work Completed

