

# CREST

30.06.2018

PLOT 2,3, 14A, 106,107

# PLOT 2

- Floor roof reinforcement progress





# PLOT 3

- Floor roof complete 2<sup>nd</sup> floor column reinforcement progress





# PLOT 14A

- 14A ground floor 4 feet column completed.





# PLOT 106,107

- Basement brickwork progress







