


Project - Quarterly Progress Report

Promoter's Name	:	A. Jenix Dev Singh, Proprietor Deluxe Apartments & Building Company
Project Name	:	Gardenia Villa
Project Registration No	:	TN/01/Building/0117/2017 dtd. 13.10.2017
First Quarter	:	April – June 2019

Sl. No.	Description	Block No.2
1.	Number and types of Villas booked	Villa No. 19 Villa No. 20 Villa No. 21 Villa No. 22 Villa No. 23 Villa No. 24 Villa No. 25 Villa No. 26 Villa No. 27 Villa No. 28 Villa No. 29 Villa No. 30 Villa No. 31 Villa No. 32 Villa No. 33 Villa No. 34 Villa No. 35 Villa No. 36 Villa No. 37 Villa No. 38 Villa No. 39 Villa No. 41
2.	Number of parking lots booked	Parkings are included in the Villas booked above



3.	Stage of construction/possession of each Villas booked	Villa No. 19 Villa No. 20 Villa No. 21 Villa No. 22 Villa No. 23 Villa No. 24 Villa No. 25 Villa No. 26 Villa No. 27 Villa No. 28 Villa No. 29 Villa No. 30 Villa No. 31 Villa No. 32 Villa No. 33 Villa No. 34 Villa No. 35 Villa No. 36 Villa No. 37 Villa No. 38 Villa No. 39 Villa No.40 Villa No. 41	Possession Given Plastering completed (Not Booked) Plastering completed (Photos Attached)
4.	Status of common Amenities for each Block/Tower, Item wise	Multipurpose Hall & Office Room	Completed (Photos Attached)
5.	Sanction letter from the Banks/Finance Companies for the loan, if any	We have not gone for a project loan	

Point No. 3

The audited annual accounts will be given before September 2019 for the Financial Year 2018-19.



**Gardenia Villa Nos. 19 to 35 (Block No.2)
Completed Units (Completed & Handed Over)
17.6.2019**



Gardenia Villa Nos. 36 to 41
Block No. 2 - Villa Nos. 36 to 39 (Completed)
Villa Nos. 40 & 41 (Plastering Completed)
17.06.2019



Gardenia Villa - Amenities
Office Room
17/06/2019



Gardenia Villa - Amenities
Multipurpose Hall
17/06/2019

